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Activity Period:  September 23, 2012 through September 29, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 

General Description of Work 
Performed 

The following activities were conducted: 

 
 Tecnica continued backfilling the southwest corner of the site to 

grade. 
 Tecnica backfilled and compacted in Area T and the additional 

removal area east of Area T. 
 Tecnica continued further excavation of the additional removal 

area east of Area R.  This excavation extended to the eastern 
fence line and a northern extent of impact was determined 
based on visual observations. Soil samples were collected 
following excavation activities. 

 BMcD relocated a frac tank associated with the waste water 
treatment system to allow for the 24” pipeline dig, which began 
this week during the start of Area X excavation. 

 Rusmar foam, paired with an odor mitigation system along the 
western fence line, was utilized daily to mitigate odors.  
Woodchips were also utilized as needed for additional odor 
control. 

 Utilized handheld GPS unit to locate pertinent items and 
features as necessary. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 7,557 tons of material was disposed of at the landfill bringing 
the overall project total to 295,152 tons.    
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Tasks Environmental Activities 

General Description of Work 
Performed (cont.) 

 NRT conducted air monitoring activities for PM10 through the use 
of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs. Additionally, no odor/dust issues 
were noted at the perimeter of the site. 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
 

 DustTraks collected particulate data each day and the data has 
been downloaded for analysis. 

 Five post excavation wall samples (EW-58 through EW-62) were 
taken in the additional removal areas east of Area R and Area T 
and submitted to TestAmerica for analysis. 

 Seven post excavation floor samples (EB-175 through EB-181) 
were taken in the additional removal areas east of Area R and 
Area T and submitted to TestAmerica for analysis. 

 Three SUMMA canisters were deployed on Wednesday (9/26) 
and sent to TestAmerica Laboratory for BTEX and naphthalene 
analysis.   

NRT Field Personnel Vince Guiliani, Tim Norris, and Ron Horan 

Equipment Deployed: SUMMA Canisters 

DustTraks 

PIDs 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
The 24” pipeline being replaced was cut and capped in preparation for its removal. 
 
Work planned for the coming week, September 30, 2012 through October 6, 2012, is as follows: 
 

 Provide oversight and take post-excavation samples for the remaining out of scope excavations east of 
Area R. 

 Provide oversight and recommendations for the excavation in Areas X, Y and Z, as well as the pipeline 
dig. 

 Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 
days of the 12-hour sampling will be determined to coincide with excavation activities. 

 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 
TestAmerica. 
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A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, PG      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
 
 
 
Attachment 1: Burns and McDonnell Construction Management Report 
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Field Photos: 
 

 
 

 
 
 

 
 
 

Photo 1:  Hand digging around the 
western extent of the 24” pipeline. 
 
Direction: Facing southwest. 
 
Photo Date: 9/24/2012 
 
Photo Taken By: VMG 

Photo 2:  Backfilling Area T and the 
additional removal area east of Area T. 
 
Direction: Facing north. 
 
Photo Date: 9/25/2012 
 
Photo Taken By: RJH 

Photo 3:  Excavating the additional 
removal area east of Area R. 
 
Direction: Facing east. 
 
Photo Date: 9/25/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 
 

 
 
 

  
 
 

 
 
 

Photo 4:  A view of site activities. 
 
Direction: Facing northeast. 
 
Photo Date: 9/25/2012 
 
Photo Taken By: RJH 

Photo 5:  Truck loading near the 24” 
pipeline dig. 
 
Direction: Facing southwest. 
 
Photo Date: 9/26/2012 
 
Photo Taken By: VMG 

Photo 6:  View of the open excavation of 
the additional removal area east of Area R. 
 
Direction: Facing north. 
 
Photo Date: 9/27/2012 
 
Photo Taken By: VMG 


